

2007-2008												
WORK FLOW SEQUENCING												
	FEB-MAY 2007	JUN-SEP 2007	OCT-DEC 2007	JAN 2008	FEB 2008	MAR 2008	APR 2008	MAY 2008	JUN 2008	JUL 2008	AUG 2008	SEP 2008
AVIATION MASTER PLAN	Inventory of Existing Conditions											
	Demand/Capacity & Facility Requirements											
	Alternatives Formulation & Evaluation			FAA Review and Comment Period								
	Program Implementation Plan						Update ALP & MP Reports					
	Master Plan Report											
Airport Layout Plans												
NOISE COMPATIBILITY	Alternatives & Program Planning											
	Land Use Management Alternatives											
	Noise Compatibility Plan											
	NEM/NCP Documentation											
				Final Report Preparation								
LAND USE PLAN	Existing Conditions											
	What if- Scenarios			Draft Development Plan								
	Plan Preparation								Implementation and Speed to Market Strategy			
	Preferred Plan Land Use Transportation Economic Development Housing Parks, Recreation and Open Space Community Character Utilities Implementation Fiscal Issues Key Node Concepts								Final Development Plan			
PUBLIC PROCESS	Technical Advisory Committee (TAC) Meetings #1 & #2	TAC Meeting #3	TAC Meeting #4						TAC Meeting #5		TAC Meeting #6	
	Planning Advisory Meeting (PAC) Meetings #1 & #2	PAC Meeting #3	PAC Meeting #4						PAC Meeting #5		PAC Meeting #6	
	Public Workshop #1	Public Workshop #2	Public Workshop #3						Public Workshop #4		Public Workshop #5	